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EIS JA
('-)‘EXSR,-:V&S Bruce Peterman Industrial Area Project Manager
ANNI B Environmental Restoration Management
EALY, T J EG&G Rocky Flats Inc
EDAHL TG
%.Br(':—i”‘flse' N As you are aware the attached Tolling Agreement between the Department of Energy (DOL)
ACKSON D T the Colorado Department of Public Health and Environment (CDPHE) and the Environmental
ELL. RE Protecuon Agency (EPA) was signed July 7 1994 This agreement through January 31
MESTER. AW 1995 will sausfy DOE s obhigations and any habihty for supulated penalues under the
"COONALD MM Interagency Agreement (IAG) for the milestones 1denufied in Attachments A and B The DOE
IcKENNA, F G and the regulators aic expecting to have renegotiated the new Rocky Flats Cleanup Agreement
Igzﬂgﬁg-m (RFCA) by January 31 1995 n which revised milestones for the Industrial Area will be
ATIER. G L incorporated If DOE and the regulators cannot renegotiate the RFCA by this time there will
21@%;% :@E =% either be an extenson to the Tolling Agreement or penalues for the milestones in Attachment A
SUNERT A and B will start being assessed
CHWARTZ. JK
TLOCK.GH Recogmizing the January 31 1995 date EG&G needs to move forward on compleung as many
LOER. 8. of the supporting activities as possible for the completion of the existing Table VI milestones
SORHEIS. G M This date provides a reliet on assessed penalties and we must use this opportunity to complete
ILSON, J M as much work as possible toward completing the Phase 1 RCRA Facility Investigation/

Remedial Investigation reports EG&G should manage acuviues for the attached Table VI
= e =-#1lestones 1n an effoit to do as much woik as possible by the January 31 1995 date

A

To understand what activites will be complete Iam requesting that you submit to me by
Wednesday July 27 1994 for each Operable Unit a list of the acuvities you will have
completed by Januaty 31 1995 and which if any of the actual Table VI milestones will at that
tume be completed Please call me at extension 7252 1f ymtl'my any quesuons iegarding this
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